

Container Logistics System Test Plan for XYZ Bank

Objective

The objective of this test plan is to verify that the Container Logistics System meets all specified business and functional requirements before deployment. Testing will confirm that user registration, authentication, onboarding workflows, mandatory field validations, optional field handling, integrations, data storage, navigation, and error handling function correctly. The goal is to identify defects early, reduce production risk, and provide stakeholders with confidence in the application's quality.

Scope

Includes Sign Up, Login, Insurance Provider, Shipper, Shipping Company, Compliance & Integration, Claims & Telematics, and Terminal Operator onboarding modules. Covers UI, validations, business rules, API interactions, workflow, navigation, and data persistence. Excludes performance and security testing unless separately planned.

Test Items

Authentication, forms, mandatory/optional fields, dropdowns, uploads, APIs, database updates, validation messages, buttons, navigation, sessions.

Test Strategy

Execute smoke, functional, positive, negative, boundary, validation, integration, exploratory, retesting and regression testing. Prioritize business-critical scenarios. Log all defects with severity and priority.

Entry Criteria

Approved requirements; reviewed test cases; QA environment available; deployed build; APIs operational; test accounts and data ready.

Exit Criteria

All planned tests executed; Critical defects closed; High defects resolved/accepted; regression completed; Test Summary approved.

Deliverables

Test Plan, Test Cases, Test Data, Defect Log, Bug Reports, Execution Report, Test Summary Report, Release Recommendation.

Test Environment

QA/Staging environment; Chrome browser; Windows/macOS; internet connectivity; backend services available.

Roles & Responsibilities

PM: approvals. BA: requirement clarification. QA Lead: planning/reporting. QA Engineer:

execute tests, evidence, defects, retesting. Developers: fix defects. DevOps: maintain environment.

Risks

Changing requirements, unstable environment, unavailable APIs, delayed fixes, insufficient data, browser compatibility, schedule constraints.

Test Schedule

Week1 Planning & Setup; Week2 Test Design; Week3 Functional Testing; Week4 Defect Fixing; Week5 Retesting & Regression; Week6 Test Summary & Sign-off.